



Project Update

November 7, 2013

- Tree clearing south of the Lillooet River FSR at 38 km will commence on Tuesday November 12, 2013. Minor road delays may occur and a flagging crew will be on site.
- Geotechnical investigative work will be taking place at three locations in the Upper Lillooet River area starting November 8, 2013.
- Realignment of the Lillooet River Forest Service Road (FSR) continuing in the vicinity of Truckwash Creek (between 42.5 and 45 km).
- Hand falling along the transmission line will be occurring from 42 km to 33 km for the next two weeks.
- Debris burning will commence once venting index is suitable from 42 km to 33 km
- “No Stopping Zone” from 40.5 to 41.5 km along the Lillooet River FSR