



# Project Update

- Lillooet River Forest Service Road is driveable to Truckwash Creek (43 km)
- Construction activities off of Pebble Creek Mainline Road (38 km)
- Construction activities currently underway at Boulder Creek HEF Powerhouse (38.5 km)
- Clearing activities along Athel Mainline Road (39.5 km)
- Construction activities commencing April 28<sup>th</sup> at Upper Lillooet River HEF Powerhouse ( 42 km)
- Equipment will continue to be transported from the Pemberton Yard to the Project site