



Upper Lillooet HYDRO PROJECT

Project Update

- Lillooet River Forest Service Road is driveable to Truckwash Creek (43 km)
- Road construction activities currently underway along Lillooet River FSR (42.5 km)
- Construction activities underway at Upper Lillooet River HEF Powerhouse (42 km)
Caution: trucks hauling between 42 km and 42.5 km
- Road upgrades along Athel Mainline Road
- Construction camp activities off of Pebble Creek Mainline Road (38 km)
- Equipment will continue to be transported from the Pemberton Yard to the Project site

Lillooet River FSR - general updates

- Upper Lillooet River Bridge (at Keyhole Falls) is temporarily closed to all traffic
- Lillooet River FSR maintenance being conducted by Squamish Mills (primary road use permit holder) from 24 to 27 km, including a culvert installation at 27 km week of May 12th