



Project Update

Commencing May 1st all work sites will be operational

KM	Activity along the Lillooet River FSR
KM 38	<p>PLEASE BE ADVISED: A Check Point Booth is in place 24 hr/day.</p> <p>All vehicles are asked to slow down, stop and check-in with the attendance for:</p> <ul style="list-style-type: none"> • Landslide Risk Hazard Level • Road Conditions • Site Safety • Work Site Update <p>You will be asked to provide your name/plate number on the way through the work site and on the way out. This is to ensure that information is provided to the public about the construction site and to protect public safety.</p> <p>Your cooperation is appreciated.</p>
KM 38 – 41.2	<p>Concrete and rock trucks will be hauling from KM 38 along the FSR and turning into the two powerhouse locations (i.e. KM 38.5 and KM 41.2).</p> <p>Drive cautiously in this area – especially KM 39.7 to Km 41.2 as this is a narrow section of road (one-way traffic at a time).</p>
KM 38.5	<p>Formwork, rebar and concrete works at the Boulder Creek HEF Powerhouse.</p> <p>Tunnelling at the Boulder Creek HEF. Blasting will occur daily.</p>
KM 39.5	<p>Boulder Creek HEF Intake works re-commencing May 1.</p>
Athel Mainline Road	<p>Road maintenance and hauling along the Athel Mainline Road.</p>
KM 41.2	<p>Formwork, rebar and concrete works at the Upper Lillooet River HEF Powerhouse.</p>
KM 41.2 - 41.5	<p>Temporary road delays and a 1 hour closure for danger tree removal on April 30.</p>
KM 48	<p>Upper Lillooet River HEF Intake works re-commencing May 1.</p> <p>Temporary road delays for tree falling near the road on May 1 and May 2.</p>
Road Name	Activities associated with Transmission Line (South side)
Lillooet South FSR	<p>KM 2: Transmission line stringing up Branch S200 beyond Black Creek with helicopter.</p>
Ryan River FSR	<p>No activity at this time.</p>
Ryan South Main	<p>Road construction and upgrades along Ryan South Main.</p>
Miller Bench FSR	<p>Road grading and dust control will be done by end of next week. Clearing works underway.</p>

Lillooet River FSR - general updates on other industrial users

- Road maintenance along the Lillooet River FSR continuing, expect minor delays.
- Road capping material is stockpiled along road between KM 24-30 creating narrow sections. Drive cautiously in these areas.